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M-15-14-02 Do not use blue ink. Type or print using black ink. July 17, 2014
Originator Phone
R. J. Corey (509) 373-9971

Class of Change

[ ] I - Signatories [X] II - Executive Manager [1III - Project Manager

Change Title

Extend the due date for TPA Interim Milestone M-01 5-113, "Submit Draft B, 200-SW-2 Radioactive Landfills
Group RF/CMS/R/FS Work Plan to Ecology, including a schedule of completion dates for major tasks and
deliverables."

Description/Justification of Change

TPA Interim Milestone M-01 5-113, "Submit Draft B, 200-SW-2 Radioactive Landfills Group RF/CMS/R/FS
Work Plan to Ecology, including a schedule of completion dates for major tasks and deliverables" requires
resolution of regulator comments on Draft A into Draft B of the Work Plan. This milestone currently has a
completion date of February 28, 2014. A new date was proposed by RL in November 2013. Ecology
disapproved the change. The parties have been in discussions to develop a path forward.
Completion of this Work Plan is an essential component to the remedial strategy for the Central Plateau of
the Hanford Site. Extension of the due date for this milestone to March 31, 2015 allows the comment
resolution to be incorporated into the work plan and include incorporation of the Central Plateau IleanuD
principles and parameters.
Description/Justification of change continued on next page.

Impact of Change

This change will extend the due date to incorporate regulator comments into the 200-SW-2 Radioactive
Landfills Group RFI/CMS/RI/FS Work Plan, and ensure that the revision incorporates key Central Plateau-
wide agreements that will establish common principles applicable to remediation decisions for all operable
units.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning, management, and budget documents.
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Description/J ustification of Change (continued)

Modifications are denoted by using strkeout to indicate text deletions and double underline to
indicate text additions.

Number Milestone Due Date

M-015-113 Submit Draft B, 200-SW-2 Radioactive Landfills Group 0228/2044

Lead Agency: RFI/CMS/RI/FS Work Plan to Ecology, including a schedule of 03/31/2 15
Ecology completion dates for major tasks and deliverables.
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